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de maximis, inc.

186 Center Street
Suite 290
Clinton, NJ 08809
(908) 735-9315
(908) 735-2132 FAX

July 14, 2005

Mr. Joseph Cosentino VIA FAX AND U.S. MAIL

United States Environmental Protection Agency
2890 Woodbridge Avenue, Bidg. 209, Mail: Stop 211
Edison, New Jersey 08837

RE: | Bayonne Barrel & Drum Site, Newark, NJ |
Progress Report No. 17

Dear Mr. Cosentino:

On behalf of the Bayonne Barrel & Participating Parties and pursuant to Paragraph 23 of
the Administrative Order on Consent, enclosed please find three (3) copies of Progress
Report No. 17 covering the period from June1, 2005 through June 30, 2005.

Very truly yours,

de maximis, inc.

o

William J/Lee

-cc:  S. Flanagan, USEPA
S. Kehayes, NJDEP
J. Jones, City of Newark
J. Allaire, Kirkpatrick & Lockhart
W. Hyatt, Kirkpatrick & Lockhart
D. Reid-Green, BASF
- J. Vidumsky, DuPont
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Description of the Actions Taken Toward Achieving Compliance with the
Administrative Order on Consent Since the Previous Report:

e A letter was submitted on June 3" confirming the Bayonne Barrel
Performing Parties intent to transport Rubbery Residue and Waste Ash Pile
waste materials currently staged on-site to Clean Harbors’ TSDF facilities.
Letter attachments included Waste Profiles submitted to Clean Harbors and
May 25" correspondence from Clean Harbors responding to EPA’s inquires
about the TSDF operating conditions and practices. This letter was
intended to complete the response to a list of requirements set forth ln
EPA’s April 24™ e-mail to obtain approval for disposal, and was in
supplement to a partial response submitted on May 25%.

e EPA responded to the above referenced letter by e-mail on June 8", at
which time additional items of inquiry were presented. On June 9™ an
additional e-mail from EPA was received as a second response to a June 7"
inquiry, setting out site-work related requirements prior to implementing the
proposed waste disposal activities.

e A June 7" letter from Clean Harbors was forwarded to EPA by e-mail on
June 15™ presenting Clean Harbors’ Notice of Waste Acceptance for the
earlier submitted profiles, and submitting (2) facilities for policy review. The
e-mail transmittal also responded to items presented in EPA’s June 8" and
June 9" e-mail messages. On June 16™, EPA responded by e-mail and
presented new requirements for shipment of the wastes, stating among
other things that it is imperative that the waste stream be sampled for all
LDR constituents as proof of their destruction, especially dioxin.

e EPA indicated acceptance of the proposed disposal outlets on June 217,
which acceptance is valid for 60 days. The current situation is that disposal
is delayed pending a resolution or approval of all matters relating to waste
profiles, ash tracking and testing, and work plan requirements.
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Mr. Joseph Cosentino
Bayonne Barrel & Drum Superfund Site

Progress Report No. 17
July 14, 2005

o Site security continues to be maintained at the site with guard service and video
surveillance.

e The Remedial Investigation Report prepared for submittal to the NJDEP pursuant
to the Technical Requirements was submitted on January 18, 2005.

e Work activities in connection with the preparation of the Remedial Action Selection
Report are continuing.

Summary of all Results of Sampling, Tests or Other Data Received or Generated
Since the Previous Report:

None

Completed Deliverables Since the Previous Report:

None.

Actions Planned Prior to Submittal of Final Completion Report:

Transport roll-off boxes with Courtyard residue off-site for disposal.
Prepare documentation of all site disposal activities.

Submit Progress Report No. 17-July 2005.

Continue Monthly Progress Reporting.

Percentage Completion:

Work Plan Submittal and Approval- 100%
Construction Operations Plan Impiementation - 95%

Post-Removal Site Control Plan - 0%
Final Report - 0%

Delays Encountered or Anticipated:

None currently identified.
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